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Dear Ms. Klaas: 

In accordance with Article III - Reports of Work of the subject Contract, 
enclosed herewith are two (2) copies of the Work Plan for the subject 
Work Assignment, complete with cost estimate (see Section 9.0), for 
your review and~o al. It should be noted that GCA estimates a 
requirement for 92 echnic:~~ours for WA No. 83-22 in contrast 
to the Governme mate ~H. · 

If any questions arise in conjunction with this submission, please feel 
free to contact the undersigned. 

»~~~~ 
Mary L. Atkinson 
Assistant Manager 
Contract Administration 
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llackgr<JIInd 

This Work Assignment, originally entitled "Responsible Party Searches at 

the Arrcom and Queen City Farm Sites" with an effective date of 19 July 

1983, w·as received by GCA on 20 July 1983. Based on the type of 

technical effort required, it was determined that GCA's subcontractor, 

TechLaw, should perform the work. A copy of the Work Assignment was sent 

to TechLaw on 22 July 1983. 

Upon receipt, TechLaw telephoned the Region X contact to obtain 

additional in:ormation for preparation of this Work Plan. On ll August 

1983, the Region X contact indicated that the current situation in the 

Queen City Farm Site litigation suggested that the search for PRP should 

be postponed and that the information requested on the Arrcom site was 

still not fully defined. As ~ result of the ll August 1983 telephone 

conversation between TechLaw and the Region X contact, it was agreed that 

Work Plan development should be stopped. 

On 17 August 1983, the Region X contact notified GCA that the Work 

Assignment would be amended by striking Queen City Farm and replacing it 

with Time Oil Co. An amendment to the Work Assignment, with an effective 

date of 26 August 1983 , was received at GCA on 31 August 1983. A review 

of the amended assignment revealed that it was still appropriate for 

TechLaw to perform the work and a copy of the amended assignment was sent 

to TechLaw on 2 September 1983. 

Upon receipt, TechLaw contacted both Region X personnel identified 1n the 

amended Work Assignment. This Work Plan reflects the needs and 

directions communicated to both GCA and TechLaw during telephone 

conversations prior and subsequent to the issuance the amended Work 

Assignment. 
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I·: I'A Hegi.on X h:ts r~ q,t e sl•• d .1ssist.1nc c tn deve loping a list of Pot•~ ntially 

Kesponsible l'a~ti e s involved in the generating, t~ansporting or disposing 

of hazardous wastes at the two (2) hazardous waste sttes listed below: 

1. Arrcom Site - Idaho 

2. Time Oil Company Site - Washington 

Preliminary title information on both sites ~s available at the Regional 

office. 

Statement of Work 

TechLaw will investigate the company/corporate structure of the owners 

and operators of both sites. For the Time Oil Co. site, a more complete 

history of ownership and operators, dating from 1959, will be developed. 

For both sites, TechLaw will supplement the . EPA case files by the 

addition of information and documentation currently in the possession of 

state and local enforcement, environmental and health officials. 

For the Arrcom site, TechLaw will conduct interviews with responsible 

parties identified during the steps set forth above and develop a list of 

generators and t~ansporters so that 104e letters can be sent by EPA. 

For the Time Oil Co. site, TechLaw will conduct interviews with former 

employees of the identified operators to investigate the history of work 

practices on the site, including waste disposal practices, spills, and 

chemicals handled and their sources. An attempt will be made to 

determine f~om the interviews where material was deposited on the site ~n 

order to assist EPA in locating test borings. 
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4.0 PROJECT APPROACH 

Tasks 

Arrcom Site 

Title search results are available for this site. Information on the 

corporate structure of owners and operators, as well as a list of 

generators and transporters will be . obtained. 

Task 1 - Meetings with EPA Region X 

TechLaw personnel will travel to Region X and meet with the Regional 

officials responsible for the site. TechLaw will determine the status of 

EPA investigations and review all available information and 

documentation. EPA staff, other than Superfund personnel who have been 

involved in these sites, will be interviewed . as well. 

TechLaw will obtain the names of state and local officials who will be 

contacted also. 

Task 2 - Contact with State/Local Officials 

TechLaw will contact state officials responsible for the site to obtain 

and develop additional c ase information to supplement the case file. 

TechLaw will obtain the names of state employees or county and city 

officials who may possess additional documentation or information 

concerning the site. Copies of relevant state case files will be 

requested by TechLaw. 

Task 3 - Corporate Structure Information 

For each identified owner or operator of the ARRCOM site, TechLaw will 

develop information on corporate structure by contact with the 

appropriate state agencies and reference to public documents, such as 
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Do111n & Uradslrc,•t reports, St·:C n "!-ports, .1nd Moody's industrial Manual. 

Articles of incorporation and company annual reports will be reviewed if 

available. 

Task 4 - Review of FBI Records 

If available, TechLaw will rev~ew those records now ~n the possess~on of 

a Grand Jury and supplement the case file with this information. If the 

actual records are unavailable to T~chLaw but the information in these 

records is made available to EPA personnel, TechLaw will obtain this 

information from those EPA officials for inclusion in the case file. 

Task 5 - Interviews with Generators/Transporters 

With approval of EPA Regional officials, TechLaw will contact, by phone, 

those generators or transporters identified during steps 1 through 4 from 

which it is believed that further relevant information may easily be 

obtained. 

Task 6 - Composite Case File Preparation and Report 

TechLaw will organ~ze all Fediral, state, and other documents according 

to responsible parties and other categories likely to be relevant ~n 

enforcement proceedings. Final case file organization will be in 

accordance with instructions from EPA. A listing of documents, by 

individual document number, will be prepared. 

TechLaw will prepare a report for the site, setting forth: 

1. The corporate status and structure of each owner or operator of the 
site; and 

2. A list of generators and transporters of waste disposal at the site 
as identified in the case file with reference to specific documents 
~n the case file. 
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Time Oil Comp.lny Sit~ 

Although some owne r and operator infonnation is available at the Regional 

Office, a title search dating back to 1959 needs to be performed. 

Corpora.te structure information on owners and operators, as well as 

details of waste disposal practices at the site, must be developed. 

Task l - Meetings with EPA Region X 

TechLaw personnel with travel to Region X and meet with the Regional 

officials responsible for the ~ite. TechLaw will determine the status of 

EPA investigations and review all available information and documentation. 

TechLaw will also obtain the names of local individuals (former 

employees) or corporations with knowledge of activities at the site. 

These persons will be contacted for additional information or 

documentation concerning the site (see Task B.4). 

Task 2 - Contact with State/Local Officials 

TechLaw will contact state officials responsible for the site to obtain 

and develop additional case information to supplement the case file. 

TechLaw will obtain the names of state employees or county and city 

officials who may possess additional documentation or information 

concerning the site. Copies of relevant state case files will be 

requested by TechLaw. 

Task 3 - Title Search 

Based on a conversation with the Regional contact, Chuck Shenk, it was 

decided that a Title Search would be done dating back to 1959. The Title 

Search will provide the names and addresses of owners of the site along 

with identification of mortgages, liens, or leases that are available in 

the public records. 
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Prior to draftin g the Work Plan, TechLaw selecteci a Title finn in the 

Tacoma, Washington area to conduct the required research in a timely 

fashion and at a reasonable cost. 

Mr. John Schilling of Tacoma Title Company, 1111 A Street, Tacoma, 

Washington 98401 will perform a Title Search for the site. A listing of 

current and previous owners and certified copies of deeds and mortgages 

showing ownership of the site back to January 1, 1959 will be developed. 

TechLaw will work with Mr. Schilling to assure that all required research 

is being conducted, that adequate documentation is being produced and 

that effort is not being expended on the development of information not 

relevant to the Assignment. 

Task 4 - Interviews With Former Employees 

In conversations with the Regional contact during Work Plan development, 

it was learned that the Regional office has some names of former 

employees of National Oil, as well as the names of the wife and daughter 

of the past owner of National Oil.* While visiting the Region X office 

.information on these individuals, as well as any other leads to former 

employees, will be obtained. TechLaw will attempt to develop further 

information on former employees of site owners through interviews with 

these individuals. 

TechLaw will attempt to interview by phone, all identified former 

employees of site owners and operators. Questions relating to work 

practices at the site, particularly as they involve the dumping of waste 

· oil filtrate cake, will be asked. Questions concerning other waste 

disposal practices, offsite waste practices, spills, chemicals handled, 

and their sources, will also be asked. 

*National Oil operated at the site pr1or to being brought by Time Oil. 
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Corporll t" <_'_ S lrii C toJrr.! lnlonn.-.l ion 

For each identified owner or operator uf the Time Oil Company site, 

TechLaw will develop information on corporate structure by contact with 

the appropriate state agencies and reference to public documents, such as 

Dunn & Bradstreet reports, SEC reports, and Moody's Industrial Manual. 

Articles of incorporation and company annual reports will be reviewed if 

available. 

Task 6 - Composite Case File Preparation and Report 

TechLaw will org an1ze all Federal, state, and other documents according 

to responsible parties and other categories likely to be relevant 1n 

enforcement proceedings. Final case file organization will be in 

accordance with instructions from EPA. A listing of all documents, by 

individual document number, will be prepared. 

TechLaw will prepare a report for the site, setting forth : 

1. A history of ownership and operators at the site dating back to 1959 
documented by certified copies of deeds and leases obtained during 
the title search. 

2. The corporate status and structures of each owner or operator of the 
site; and 

3. A report on the work practices at the site for each operator, 
including waste disposal practices, based upon interviews with 

former emplo yees and other information in the case file with 
reference to specific documents in the file. 

Deliverables 

1. ARRCOM Site 

1. Organized Case file and List of Documents; and 

1 1 • S i t e Re p o r t 
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-- -- ------. 

2. Time Oil Site 

1. Organized Case File and List of Douments, including certified 
cop1es of all leases and deeds found during the Title Search; 
and 

11. Site Report. 
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5.0 PROGRAM SCHEDULE OF WORK 
1983 
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Task l - Meetings with Region X 

Task 2 - Contact State/Local Officials 

Task 3 - Corporate Structure Information 

Task 4 Review of FBI Documents 

Task 5 - Interview Generators/Transporters 

Task 6 - Case File Preparation 

I-' Time Oil ComEan;t Site 
I-' 

Task l - Meetings with Region X 

Task 2 - Contact State/Local Officials 

Task 3 - Title Search 

Task 4 - Interview Former Employees 

Task 5 - Corprate Structure Information 

Task 6 - Case File Preparation 

ARRCOM and Time Oil Draft Reports 

ARRCOM and Time Oil Final Reports 

Monthly Progress Reports 
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/.0 i\NTlCll'i\TI·: D INTI':KVII·:WS, SIJIICONTHACTOR/CONSULTANT US!~ 

GCA's subcont~actor, TechLaw, will perfoJm the work ne cessary to complete 

this Work Assignment. TechLaw will subcontract the Tacoma Title Company, 

Post Office Hox 1QUl , 1111 A Stre e t, Tacoma, Washin ~to n 98401, to conduct 

the Title St>:ar c lt for th e Time Oi I Conaapny site. (T:Jsk 11. ·3.) 

Interviews with Regional officials wil be conducted 1n person by TechLaw 

personnel. (Tasks A.l and B.l.) 

Interviews with state and local officials, other . knowledgeable 

individuals in the area, and previous employees of operators · of the Time 

Oil Company site will be conducted by phone. (Tasks A.2, B.2, B.4.) 

Interviews with ge nerators and transporters for the ARRCOM site will also 

be conducted by phone. (Task A.S.) 
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.------------------------------- - ----- -- ------

H.O ANTlClPATEll PROI\U:MS IN COMPLETING· Till'~ WORK ASSlGNMENT 

1nis Work Plan was prepared assum~ng that sufficient information from 

past employees or operators of the Time Oil Company site could be 

obtained through telephone interviews. 

If a sufficient number of past employees cannot be contacted by phone and 

either: 

~. TechLaw personnel must travel to Region X to . conduct the interviews; 
or 

~~. A private investigtor must be engaged to perform this task; then 

the proposed level of effort may not be sufficient to accomplish the 

tasks specified ~n this Work Plan. Leads to former employees developed 

during Task B.4 will be followed only so far as the hours estimated in 

this Work Plan will allow. 

At the time of Work Plan development, it was unknown to the Regional 

contact whether FBI files in the possession of a Grand Jury in Vancouver, 

Washington would be made available to TechLaw. If TechLaw personnel are 

iequired to travel to Vancouver to review the files, there may be 

insufficient funds to complete the work effort. 
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Page 1 of 3 Pages 

COST ESTIMATE 

RESPONSIBLE PARTY SEARCHES AT THE ARRCOM AND TIME OIL CO. SITES 
Contract No. 68-01-6769, Work Assignment No. 83-22 

(GCA 1-625-022) 

No. of Labor 
Grade Hours Total ----

9 Principal Scientist/Engineer 

4 Technical Illustrator 

3 Technical Typist 

Total Direct Labor 

Sal2~elated Cost ( 2)(32.5%) 

Subtotal 

Engineering Overhead( 2)(88.0%) 

$15.65/hr. 

$ 7.95/hr. 

$ 7.04/hr. 

35 $ 548 

1 8 

3 -L_ . 21 

~ ~~ $ 577 

188 

765 

673 

Su_l>contras_!ing .. (see Pages 2 and 3) 

Subtotal 

15,939 

17,377 

_g~E~_!"2]:._§ Administrative_Exp~ns~~2 (3. 7%_) _ _________________________ 643 

Total Estimated Cost 18,020 

Fixed Fee 1,061 

TOTAL WORK ASSIGNMENT COST $19,081 

Notes: (1) Use of direct labor bidding rates pertinent to 1983 requested on 
29 April 1983. 

(2) Use of indirect rates pertinent to 1983 requested on 29 April 1983. 
(3) Of this total, 35 are technical man-hours which, when added to the 

357 TMH provided by the subcontractor, amounts to 392 TMH in 
accordance with the Government estimate for WA No. 83-22. 



3.0 COST ESTIMATE 

3ubcontractor ~ame : Techlaw, Inc. 

Subcontractor Location: 

ARRCOM/TI!YIE OIL 

7 November 1983 
r:·c-.ce 2 of 3 Pages 

--------------------------------------------

Contract No. 58- 01--6769, W.A. No . . ~3-22, GCP W.A. No. 83-22-001-06 
--------------- ------------------ ------------------------------- --

!...a bo:•t' 
C l ass i f i cat 1 •: • .,-., 

Professiona l Level 4 
Professional Le v el 3 
Professional Level 2 
Professional Level 1 

. H•:•Ut' 1 y 
Ra te $/Hr·· 

25. 18 
13.28 
10.21 
7.38 

N•:•. of 
Ho:· l.l t'S 

85 
107 
107 
42 

22;~5. 30 
1420.96 
1092.'+7 
309.96 

---------------------- --- --- - - ------------- -------- --------

Total Direct Labor 
Overhead/Burden (100 . 3~ ) 

Tt'a ve 1 
Other Direct Costs 
Su bco:•nt t'a.ct 

341 

lE 

5048. E..9 
5063.84 
1080.00 
2142. tZIIZl 

175.00 

--------------------------- --------- --- ----------- - --------

Subtotal 13509.53 
G&A <10. 1~ ) 1364.4E 

------------------------ --- - --- - -------------------- --------

Total Estimated Cost 
~ee 357 

14873.9'3 
10EA. 97 

----------------------------------------- ---- ------ --------

Total Work Assignment Cos t 15938 .96 



DlRFC'J' I.ABOP. 

7 November 1983 
Pnge 3 of 3 Pages 

Rates shovm reflect average rates for the level srecified, 
for fiscal year 1983 (9/30). The approved burd~n rates are ar­
plied and fee is calculated on an hourly basis. A lotal of 357 
work hours is estimated to complete the tasks. 

TRAVEL 

$1080. 
The cost of one trip to Region X from Washingl6n, D.C. is 

OTHER DIRECT COS TS 

Shipp i ~:g, cof;ying nnd c omr,u t f. ' t cha .rgP [; er e t:~ stimated, 
COllectlveJy, at $6. 0 0 f -'2 1' t .e c h rJi c ol ho ur, t L. t zd o f $2,142. 

S UBCONTW\CTOR :CON. : t~ L'1'l\N~' 
-------C..--~--·-·-------

A Title Sec ::- c h for the Tirr.e Cil Comp."~r • y s.ite is esti ma ted 
at $]75. Th s C Ci ! · t figurt: wa :· l 'J"C!S U 1ted by :.1 r. ,J o hn Schi 1J ir.<J of 
lhe Tacoma T tl E:· Cor:,pany, J l 1i !1 Stre et, Td con,a , \,/ash.i.ngton 98401. 



CUMULRTIUE PERFORMANCE 
CONTRACT 68 01 6769 ~ 83 22 GCA 1625022 

TOTAL $19881 Tt'H 392 
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.. 
10 . 0 l ~ X CI~ I'TLONS TO T il l~ WORK ASS l CNMI~NT 

11ased on a co nver s ati on with th e Reg, ional contact, Chuck Shenk, it was 

decided that, although indicated in the Statement of Work, this Work Plan 

would be prepared assumin g that a private investigator need not be 

engaged to pe r form any of the tasks included in the Work Assignment. 

The amended Work Assignment authorizes 250 technical labor hours and a 

period of performance to 14 October 1983. This Work Plan estimates 392 

technical labor hours, draft report.s_. .by_~_ 2 December 1983, and final 

reports by 30 December 1983. 
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